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.2 pages

PUBLICATIONS DIVISTION

STATUS REPORT
6 April 62

Anslysis

Editorial a.nd/or graphical support was furnished during the period of
30 March through 5 April 1962 on the following projects, which are in the
analysis stage.
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JN-143/61 USSR Interferometer Study
JN-17h /61 Kamchatka GM
JN-229/61 - Brueck U/I Comstruction
JN-253/61 Dodonovo AE Complex
JN-258/61 TIMIR New Areas & Changes
JN-292/61 Missile-related Instrumentation &
Comminication Facilities, KY
JN-293/61 Karabash Possible AE Support
JN-305/61 KH Coverage Quality Analysis
JN-330/61 Karaburun & Durres SSM Search
JN-335/61 Soltsy and Karankut AF AE Storage Site
JN-345/61 Kaliningrad Suspect MRBM
JN-3/62 SSATC Associated SP-2 Site
IN-L /62 Omsk Test Facility Comparison
JN-10/62 Kedainai & Pochinok Nuclear Weapons
JN-19/62 Comparative Analysis of Special Storage Areas
JN-27/62 Shedrinsk ICBM Launch Site
JN-45 /62 MCI for Mission 9031
JN-45/62 Comparison of Leningrad U/I Nuclear Weapons
JN-5T7/62 Paddlewheel Sites Near Leningrad & Chita
IN-59/62 IPIR for Mission GRC 106
JN-63/62 Updating Black Book
JN-69/62 MCI for Mission 3071
JN-T2/62 SITSUM for Mission 30Tk
P-305/61 Procedures for Measuring Heights in TALENT
Production

The division is processing the following projects. (Date shown with each
entry is the date the material was received for processing; percent of com-
pletion refers to PD work only.)

90% complete”OX]

JN=290, 0L Epicenter List 2 Apr 62 35% complete
JN-299/61 Eplcenter List 2 Apr 62 35% complete
JN-309/61 Rudisleben SAM Sites 21 Mar 62 25% complete
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JN-336/61 Magdeburg SAM Site 2 Apr 62 0% complete
JN-L7/62 USSR Railroad Search (Overlays) 28 Mar 62 0% complete
JN-49/62 MCI for GRC 104" 2 Apr 62 95% complete
JN-60/62 Briefing Boards for M GRC 106 2 Apr 62 50% complete
JN-71/62 Briefing Boards for M G 3074 5 Apr 62 0% complete
P-2h /62 Briefing Boards for M 3025 & 3066 L Apr 62 20% complete
c-133/62 Mosaic - Kostroma (PAD) 5 Apr 62 0% complete
Cc-184/62 A Area Study, laos, Vietnam EMosaic) 16 Mar 62 80% complete
C-184/62 B Area Study, Laos, Vietnam (Mosaic} 28 Mar 62 5% complete
M-65/62 Briefing Board (TP & DS) 23 Mar 62 0% complete
M-67/62 Addition to Split Board (OD) 26 Mar 62 0% complete
M-82/62 - Verityper Work (TID) 5 Apr 62 0% complete
Completed

The following projects were either in Reproduction or had been disseminated
as of c.0.b. 5 April 1962:

Project No. Publication No. Short Title To Repro Dissem
JN-240/61. NPIC/R-36/62 Shuang-Chen Tzu GM Test 28 Mar 62
) Range

JN-247/61 NPIC/R-47/62 Khabarovsk VLF Antenna 3 Apr 62

JN-318/61 NPIC/R-1011/62 Moscow Parsde Missile 26 Mar 62 3 Apr 62

JN-33/62 NPIC/R-U6/62 Lop Nor, Detailed Study 29 Mar 62 Lk Apr 62

JN-39/62 NPIC/R-48 /62 MCI for Mission G 3066 30 Mar 62

JN-L2/62 NPIC/R-43/62 New SAM Sites from M 9029 28 Mar 62 2 Apr 62

JN-45 /62 NPIC/R-42/62 Reevaluation of Suspect 28 Mar 62 2 Apr 62
ICBM Activity, Nyandoma

JN-53/62 NPIC/R-45/62 Caspian Sea U/I Operations 29 Mar 62 3 Apr 62

JN-54 /62 NPIC/R-4k /62 Adrcraft Movement at San 29 Mar 62 3 Apr 62
Antonio De Los Banos

JN-62/62 Briefing Boards for M 3072 3 Apr 62

JN-63/62 NPIC/R-L9/62 Sary Ozek Poss MRBM Leunch 3 Apr 62
Site - No. 1

IN-66/62 PAR Th2/62 SITSUM for M 3071 - Part 3 4 Apr 62 5 Apr 62

P=198 /61 NPIC/MCP-8/62  MCP for Mission G 3032 5 Apr 62

P-263/61 RPIC/TP-3/62 Scale Number Tables 26 Mar 62 30 Mar 62

P-10/62 NPIC/MCP-7/62  MCP for Mission G 3067 4 Apr 62

P-14/62 NPIC/MCP-5/62  MCP for Mission 9031 2T Mar 62 2 Apr 62

P-16/62 NPIC/MCP-1003/62 MCP for Mission GRC 10k 30 Mar 62

P-18/62 NPIC/MCP-6/62  MCP for Mission 3071 L Apr 62

C-226/62 Revision to "0" Boards, 3 Apr 62
Headlining (DPD)

C-230/62 Briefing Boards - Cubsa 3 Apr 62
Missile Search

M-Th /62 Headliner {PAD) 30 Mar 62

M-75/62 Briefing Board Guide (PD) 30 Mar 62

M-T6/62 "Q" Briefing Board Revisions 30 Mar 62

M-T7/62 Star Finder Chart - Mounting “ 2 Apr 62
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s M-78/62
M-79/62
M-80/62
M-81/62

Backlog

Signoff Sheet (FPD)}
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Heedliner §H Street)

Headliner (PAS)

Monthly Charts (FD)

3 Apr 62
5 Apr 62
5 Apr 62
5. Apr 62

In saddition to the projects listed in preceding sections of this report,
there were 69 National and 3 CTA projects to which editors.and graphical ana-
lysts had been assigned.as of c.o.b. 5 April 1962.
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Chief, Publications Division, NPIC
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